

Western Railway - Construction Organization - Rly. Board Targets for 2022-23

SN	NL / DL / GC	Name of project	Section targeted for commissioning	NL	GC	DL	Length (Km)	Rly. Bd. TDC	Revised TDC
Spill Over of 2021-22									
1	DL	Surendranagar Rajkot (116.17 Km)	Digsar - Muli Road			8.01	8.01	Jun-22	Commissioned on 29.04.22
2	GC	Ahmedabad Mahesana (68.78 Km)	Dangarwa Jagudan		15.98		15.98	May-22	Commissioned on 30.05.22
3	DL	Surendranagar Rajkot (116.17 Km)	Wankaner Sindhavadar			12.43	12.43	May-22	Commissioned on 09.06.22
4	NL	Chota- Udepur Dhar (157 Km)	Jobat - Khandala	14.2			14.2	May-22	Jan-23
5	DL	Nimach Chittaurgarh (55.73 Km)	Bisalwaskalan – Nimach			7.19	7.19	Sep-22	-
6	DL	Surendranagar Rajkot (116.17 Km)	Sindhavadar Khorana			15.47	15.47	Jul-22	Aug-22
7	GC	Ahmedabad Mahesana (68.78 Km)	Jagudan-Mahesana		9.87		9.87	Sep-22	Nov-22
8	DL	Viramgam Samakhiali (182.23 Km)	Maliya 'A' cabin to 'B' cabin			7.97	7.97	Dec-22	-
			Total =	14.2	25.85	51.07	91.12		
New Targets 2022-23									
9	NL	Dahod Indore (204.76 Km)	Katwara-Dahod	11			11	Oct-22	Dec-22
10	GC	Ratlam Mhow Khandwa (298.6 Km)	Khandwa By pass cabin to Khandwa JN (WR limit)		4.50		4.50	Dec-22	-
11	DL	Surendranagar Rajkot (116.17 Km)	Khorana-Bhileshwar			4.26	4.26	Nov-22	-
12			Muli Road-Vagadiya			16.24	16.24	Dec-22	-
13			Vagadiya - Daldi			24.33	24.33	Dec-22	-
14			Bhileshwar-Rajkot			9.57	9.57	Jan-23	-
15	DL	Ujjain Dewas Indore DL (80 Km)	Karchha Binjana			30.48	30.48	Dec-22	-
16	MUTP	Mumbai Central - Borivali 6th line (30 Km)	Khar Road - Goregaon			9.50	9.5	Feb-23	-
			Total =	11	4.5	94.38	109.88		
			WR Total	25.2	30.35	145.45	201		
Not in Targets 2022-23									
17	DL	Vatva-Ahmedabad (7.5 km) 3rd line with automatic signalling	Vatva - Maninagar			2.47	2.47	Jan-23	Commissioned on 29.07.22