

Sections Planned for commissioning in 2020-21

SN	Target month of commissioning	State	Division	Name of project	Section targeted for commissioning in 2019-20	Length (In km)		
						NL	GC	DL
1	June'20	MP	BRC	Chhota Udepur - Dhar (157 Kms)	Alirajpur-Khandala	9.8		
2	June'20	GUJ	ADI	Viramgam-Samakhiyali(DL) (182.23 Km)	Sadla-Bajana-Jat Pipli			17.5
3	July '20	MP	RTM	Nagda-Ujjain - Doubling of Gambhir Bridge (0.44 km)	Gambhir Bridge (With RE)			1.85
4	July '20	GUJ	ADI	Mahesana-Taranga Hill (57.4 Kms.) GC as new Material Modification of Bhildi -Viramgam project	Vadnagar-Varetha		20.9	
5	Aug '20	MP	RTM	Ratlam-Mhow Khandwa-Akola- (298.6 Km in WR and 174.00 Km in SCR, Total = 472.60 Km)	Nimarkheri-Sanawad		11.7	
6	Aug '20	MP	RTM	Ratlam-Mhow Khandwa-Akola- (298.6 Km in WR and 174.00 Km in SCR, Total = 472.60 Km)	Fatehabad-Ujjain (With RE)		22.96	
7	Oct '20	GUJ	ADI	Viramgam-Samakhiyali(DL) (182.23 Km)	Sukhpur – Dhanala			16.36
8	Nov '20	GUJ	BRC	Dabhoi-Chandod - Gauge conversion with extension upto Kevadiya (49.75 km)	Dabhoi-Chandod		18	

SN	Target month of commissioning	State	Division	Name of project	Section targeted for commissioning in 2019-20	Length (In km)		
						NL	GC	DL
9	Dec '20	GUJ	ADI	Ahmedabad-Mahesana (68.78 Kms.)	Kalol-Dangarwa		17	
10	Dec'20	GUJ	ADI	Vatva-Ahmedabad - 3rd line with automatic signalling (7.50 Kms.)	Vatva - Maninagar (Phase-I)			5
11	Dec-20	GUJ	ADI	Viramgam-Samakhiyali	Dhanala- Khakhrechi			17.59
12	Jan-21	GUJ	ADI	Viramgam-Samakhiyali	Khakhrechi-Wadharva			8.38
13	Feb-21	GUJ	BRC	Dabhoi-Chandod - Gauge conversion with extension upto Kevadiya (49.75 km)	Chandod-Kewadiya	31.75		
14	Feb'21	GUJ	ADI	Ahmedabad-Mahesana (68.78 Kms.)	Dangarwa-Jagudan		14.94	
15	Feb'21	MP	BRC	Chhota Udepur - Dhar (157 Kms)	Khandala-Jobat	14.2		
16	Mar-21	GUJ	ADI	Viramgam-Samakhiyali(DL) (182.23 Km)	Wadharwa-Surbari (except 2 ROBs)			18
				Total Targeted	245.93	55.75	105.5	84.68